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Section I

FACILITY STABILIZATION
WBS 1.4

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 6 0 0 0 0 3 0 9
DOE-HQ 0 0 0 0 0 0 0 0

FO 12 4 1 1 0 23 2 43
RL 0 0 0 0 0 3 0 3

Total Project 18 4 1 1 0 29 2 55

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

FO

Completed 
Late
6%

Overdue
6%

Completed On 
Schedule

22%

Completed 
Early
66%

Total Project

Overdue
4%

Completed Late
4%

Completed On Schedule
17%

Completed Early
75%
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